Neighborhood North District
Implementor Transportation

Matrix
Activity

A7:10f1

A7

Define the use most beneficial to the community for 30th Avenue NE from 123rd to 145th, but especially between 123rd and 130th.
Consider improvements (sidewalks, curbs, gutters, crosswalks, drainage, curb ramps, and improved transit stops) for safety,
pedestrian, parking and transit purposes.

Sub-Activity Install a sidewalk on the east side of 30th Avenue NE from NE 123rd to 125th Street.

Sub-Act Mary Pfender reported that the sidewalk creation portion of this project is complete; the art and plantings are Dena Gazin
Comment(s) part of the "Lake City Modal" project managed by Ron Scharf. 10/15/04

2004 Priority Summary: The Seattle Department of Transportation (SDOT) built a sidewalk along the west Dena Gazin
side of 30th Avenue NE between NE 125th and NE 123rd Streets in early 2004. Plantings and public artto ~ 08/17/04
be added later iin 2004 as part of the "Lake City Multi-Modal Project".

Construction of 30th Ave. NE sidewalk between NE 125th and NE 123rd was completed by late April 2004.  Ed Pottharst

Plantings and public art will be added soon--check with Mary Pfender, SDOT, for status. 05/05/04
Construction of a sidewalk on the west side of 30th Ave. NE between 123rd and 125th will begin in March of Shauna Walgren
2004 (Mary Pfender) 03/10/04
See also Matrix Code # A17, A18, A19 and A20. Unknown User
06/20/00
Target Completion 2004/0 Estimated Cost $575,000(0) Status  Completed

Lead Agency/Contact Transportation; Mary Pfender, 684-8052 Priority Top



Implementor
Matrix
Activity
C2:10f1

Implementor

Matrix
Activity
Al7:1o0f1

SPU
C2
Identify and undertake, based on a whole-system approach, appropriate mitigation efforts to correct deficiencies.

Sub-Activity Implement Phase 1 (Asset Management Review) of the Pinehurst Natural Drainage System ("Pinehurst Green Grid", C333202)

Sub-Act Updated October 2005. Moved up the target date to 2008/1 and changed the contact person. Jason Wachs

Comment(s) 10/17/05
2004 Priority Summary: The Pinehurst project is scheduled to start construction in the second quarter of Ed Pottharst
2005. It has completed preliminary engineering and review by Seattle Public Utilities' (SPU) Asset 05/07/04

Management Committee (AMC). SPU staff's preferred alternative includes work on 11.5 City blocks (330
feet long each) with an offset street alignment. This alternative will provide the best drainage benefit. SPU
presented this preferred option at a community meeting in June 2004. Construction is scheduled to begin
the second quarter of 2005.

Acid Management Review (AMR) 2004. Nancy Ahern
03/02/04
Street improvement using natural system drainage designs Rebecca Herzfeld
Target Completion 2008/1 Estimated Cost N/A Status In-Progress
Lead Agency/Contact SPU; Gary Schimek, 206-615-0519 Priority Second

Transportation

Al7
Install sidewalks where absent on streets within the Hub Urban Village.

Sub-Activity  Review and determine policy regarding installation of sidewalks where missing in urban villages.

Sub-Act The Seattle Department of Transportation's Strategic Plan (TSP) was adopted on August 9, 2005. This is Jason Wachs
Comment(s) SDOT's 20-year work plan, describing the actions SDOT will take to accomplish the goals and policies in the 10/20/05
Comprehensive Plan, and the Puget Sound Regional Council’s Destination 2030 plan and in support of Mayor
Nickels’ four priorities for Seattle which include Get Seattle Moving, Keep our Neighborhoods Safe, Create
Jobs and Opportunity for All, and Build Strong Families and Healthy Communities. Chapter 3: Plan
Elements contains the following policies with respect to sidewalks in urban villages and other areas.

W?7. Complete and Maintain Sidewalk Network.

Identify funding for new concrete sidewalks on arterial streets and lower-cost design options for sidewalks on
residential streets as a comprehensive program to complete Seattle’s sidewalk network over time. Nearly
every

neighborhood plan developed in the 1990s articulated a need for sidewalks and other pedestrian
improvements. The following should be given highest priority for sidewalk improvements: school walking
routes; routes that provide direct access to transit facilities or other public facilities (e.g social services,
community centers, and parks); and, within and between urban villages.



WS8. Provide for Visibility and Accessibility for All Pedestrians.
The following should be given the highest priority for curb ramp installation: intersections with existing

concrete sidewalks that are direct connections to social service agencies, schools, and neighborhood
business areas. Priority is also given to upgrading curb ramps when the adjacent street is resurfaced.

2004 Priority Summary: Seattle Dept. of Transportation (SDOT) is currently updating the City Transportation Dena Gazin

Strategic Plan. The policy and funding for sidewalks will be addressed in the update. 08/17/04
SDOT is currently updating the TSP. The policy and funding for sidewalks will be addressed in the update Shauna Walgren
(Mary Catherine Snyder). 03/10/04
Target Completion 2004/0 Estimated Cost Existing Staff Status  Completed
Lead Agency/Contact Transportation; Barbara Gray, 615-0872 Priority  Third

Implementor Transportation

Matrix 2B-48

Activity Develop a parking analysis with specific proposals for parking facilities.
2B-48:10of 1  Sub-Activity Develop a parking analysis with specific proposals for parking facilities.

Sub-Act 2004 Priority Summary: Seattle Dept. of Transportation (SDOT) has parking data for the Lake City area from Dena Gazin
Comment(s) a 2000 Citywide study. In the second and third quarters of 2004, SDOT staff reviewed these data with the 08/17/04
Lake City stewardship group. Currently, SDOT is analyzing a proposal from a stewardship group member
that may address some parking issues in the Lake City urban core. SDOT will set up a meeting with the Lake
City stewardship group to go over this proposal and discuss next steps.

The District Coordinator will work with SDOT to set up a meeting with Lake City community and business Ed Pottharst
people to go over these data and discuss next steps. This meeting will occur by the third quarter of 2004. 05/07/04
A comprehensive parking study was completed in 2000 and could be a useful starting point. The link is Shauna Walgren

http://www.seattle.gov/transportation/ppmp_parkingstudy _home.htm. SDOT would be willing to look at the 03/10/04
data with community leaders and suggest next steps for the community's efforts.

Target Completion Estimated Cost N/A Status  Completed
Lead Agency/Contact Transportation; Tracy Krawczyk, 733-9329 Priority  Fourth



